
COUNTY OF RENFREW 

PUBLIC WORKS & ENGINEERING DEPARTMENT REPORT ADDENDUM 

TO: Operations Committee 

FROM: Lee Perkins, C.E.T., MBA, Director of Public Works & Engineering 

DATE: June 15, 2021 

SUBJECT: Addendum to Department Report 

RESOLUTIONS 

15. 2021 Project Extension - Contract PWC-2021-20 [Strategic Plan Goal No.
3(b)]

Recommendation: THAT the Operations Committee approve the extension of 
the limits for the rehabilitation of County Road 65 (Centennial Lake Road) 
Contract PWC-2021-20 a distance of approximately 1 km at a cost of $149,042.25 
plus HST to Greenwood Paving (Pembroke) Ltd., Pembroke, Ontario. 

Background 
The proposed extension would increase the total length of the rehabilitated 
roadway from 4 km to 5 km with the project ending near Deer Mountain 
Road. The current 10 Year Capital Works Plan identifies the additional 
section of County Road 65 as being rehabilitated in 2022. Subject to the 
approval of the proposed extension, the work in this section of Centennial 
Lake Road would be removed from the future 10 Year Capital Plan. The 
original contract was awarded to Greenwood Paving (Pembroke) Ltd., by 
County Council on May 28, 2021.  
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