
OPERATIONS COMMITTEE 
Tuesday, August 15, 2023 – 1:00 p.m. 

County of Renfrew Administration Building 
AGENDA 

1. Call to order.

2. Land acknowledgement.

3. Roll call.

4. Disclosure of pecuniary interest and general nature thereof.

5. Adoption of minutes of previous meetings held on June 13 and 28, 2023 (attached).

6. Delegations: None at time of mailing.

7. Public Works and Engineering Department Page 

a) Department Report 2 
b) Capital Works Division Report 36 
c) Operations Division Report 41 

8. New Business.

9. Closed Meeting: None at time of mailing.

10. Date of next meeting (Tuesday, September 12, 2023) and adjournment.

NOTE: a) County Council:  Wednesday, August 30, 2023. 
b) Submissions received from the public, either orally or in writing may become part of

the public record.
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COUNTY OF RENFREW 

PUBLIC WORKS AND ENGINEERING DEPARTMENT REPORT 

TO: Operations Committee 

FROM: Lee Perkins, C.E.T., MBA, Director of Public Works and Engineering 

DATE: August 15, 2023 

SUBJECT: Department Report 

INFORMATION 

1. Treasurer’s Report

Attached as Appendix I is a copy of the June 2023 Treasurer’s Report for the Public
Works and Engineering Department.

2. Monthly Project Status Report

Attached as Appendix II is the Monthly Project Status Report.  Additional project specific
information is provided in the Divisional reports.

3. Capital Program Variance Report

Attached as Appendix III is the Capital Program Variance Report.

4. Appointment to Canadian Public Works Association Board of Directors

Attached as Appendix IV is a letter from American Public Works Association (APWA)
President, Gary Losier, P.Eng appointing Lee Perkins, Director of Public Works and
Engineering to a two-year term; as President-Elect for 2023-2024 and President for
2024-2025 of the Canadian Public Works Association (CPWA) Board of Directors. The
purpose of the CPWA Board of Directors is to serve as the “voice of public works in
Canada” by focusing on public policy at the federal government level. Also attached as
Appendix V is a letter from the President of APWA thanking the County of Renfrew for
its support of the Director of Public Works and Engineering for his involvement with the
APWA/CPWA.

The APWA and its subsidiary CPWA serve professionals in all aspects of public works—a
fact that sets it apart from other organizations and makes it an effective voice of public
works throughout North America. With a worldwide membership of more than 30,000
strong, APWA/CPWA includes not only personnel from local, county, state/province,

2



and federal agencies, but also private sector personnel who supply products and 
services to those professionals. 

As a comprehensive public works resource, APWA/CPWA continues in its rich tradition 
of making a difference both on an individual and professional level. APWA/CPWA is a 
not-for-profit organization that prides itself on its ability to provide varied educational 
and networking opportunities that help public works personnel grow in their 
professionalism and improve the quality of life in the communities they serve. 

5. Courtesy Crosswalk – County Road 512 (Queen Street), Killaloe

Attached as Appendix VI is a petition from residents and road users of County Road 512
(Queen Street) within the community of Killaloe.  Staff are working diligently with the
Township of Killaloe, Hagarty and Richards staff and elected to provide options for the
issues described.  The initiator of the petition, Lynn Davis, has been advised that
pedestrian crossings are the responsibility of the municipal partner as per Corporate
Policy PW-14 – Pedestrian Crossings and Hiking Trail Crossings on County Roads, and
that Courtesy Crosswalks do not meet the minimum standard for the County of
Renfrew.  The use of removable speed bumps is not recommended on a County Road as
they serve as arterials and collectors with heavy traffic present, specifically logging
vehicles.

6. Firefighters Green Flashing Light Awareness Signage

Attached as Appendix VII is a resolution received from the Township of Killaloe, Hagarty
and Richards requesting the County of Renfrew approve the installation of “Firefighters
Green Flashing Light Awareness” signage on County Road 512 (Foymount Road) from
Rochefort Road to Highway 60; on County Road 67 (Simpson Pit Road) from Highway 60
to County Road 58 (Round Lake Road) at St. Casimir’s Church; and on County Road 58
(Round Lake Road) from Highway 60 to Foy Park Corridor.  Staff will review with
Township staff the associated costs and have signage installed as soon as possible.

7. Community Safety Zones

Attached as Appendix VIII is a resolution received from the Township of Killaloe, Hagarty
and Richards requesting the County of Renfrew to consider the implementation of
“Community Safety Zones” on County Road 512 (Foymount Road) from Rochefort Road
to Highway 60; on County Road 67 (Simpson Pit Road) from Highway 60 to County Road
58 (Round Lake Road) at St. Casimir’s Church; and on County Road 58 (Round Lake Road)
from Highway 60 to Foy Park Corridor. Staff will review this request and provide a
recommendation at a future date.
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8. Hardening of Shoulders – County Road 58 (Round Lake Road)

Attached as Appendix IX is a letter from the Round Lake Property Owners’ Association 
thanking the County of Renfrew Operations Committee for approving the hardening of 
road shoulders along County Road 58 (Round Lake Road) from Deer Trail Road to 
Bonnechere River Bridge.

9. Association of Municipalities of Ontario (AMO) Annual Conference Delegation

At the May 31, 2023 session of County Council, a resolution was adopted which 
approved delegation requests at the August 20 to 23, 2023 Association of 
Municipalities of Ontario (AMO) Annual Conference in London, Ontario for items that 
had significance to Committees’ Strategic focus.

Staff received confirmation that a delegation was approved with Parliamentary 
Assistant Amarjot Sandu, Ministry of Infrastructure – Tuesday, August 22 to address 
funding opportunities for County Road 51 (Petawawa Boulevard). Attendees:  Warden 
Peter Emon; Chair of Operations Committee Glenn Doncaster; Director of Public Works 
and Engineering Lee Perkins and Chief Administrative Officer/Clerk Craig Kelley.  

RESOLUTIONS 

10. Letts Cemetery Road Assumption – Township of North Algona Wilberforce

Recommendation: THAT the Operations Committee recommends that staff undertake the 
study for road rationalization based on the County of Renfrew Corporate Policies PW-01 – 
Roadway Classification and Design and PW-19 – Road Rationalization for the assumption of 
Letts Cemetery Road from the township boundary to Highway 41, Township of North Algona 
Wilberforce. 

Background 
Attached as Appendix X is a resolution from the Township of North Algona Wilberforce 
requesting that the County of Renfrew assume responsibility for Letts Cemetery Road 
from the township boundary to Highway 41. 

11. Fire Radio System

Recommendation:  THAT the Operations Committee recommends that County Council approve 
the cost of the Fire Radio Dispatch System be split equally in the amount of $21,184.84, taxes 
included, amongst the following 17 participating user agencies: the Towns of Deep River, 
Laurentian Hills, Petawawa, and Renfrew; the Townships of Admaston/Bromley, Bonnechere 
Valley, Brudenell, Lyndoch and Raglan, Greater Madawaska, Horton, Killaloe, Hagarty and 
Richards, Laurentian Valley, Madawaska Valley, McNab/Braeside, North Algona Wilberforce, 
and Whitewater Region; the City of Pembroke, and the Algonquins of Pikwakanagan First 
Nation. 
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Background 
County Council in May adopted the following resolution to proceed with the purchase of 
the Fire Radio Dispatch System: 

“RESOLUTION NO. OP-CC-23-05-59 
THAT the Operations Committee recommends that County Council approve a new 
console and radio system be purchased from BearCom in the amount of $318,710 plus 
applicable taxes; AND FURTHER THAT a cost-sharing agreement be entered into 
between the following 17 user agencies: Towns of Deep River, Laurentian Hills, 
Petawawa, Renfrew, the Townships of Admaston/Bromley, Bonnechere Valley, 
Brudenell, Lyndoch and Raglan, Greater Madawaska, Horton, Killaloe, Hagarty and 
Richards, Laurentian Valley, Madawaska Valley, McNab/Braeside, North Algona 
Wilberforce, Whitewater Region, the City of Pembroke, and the Algonquins of 
Pikwakanagan First Nation; AND FURTHER THAT the system be placed in the County of 
Renfrew Asset Management Plan.” 

Attached as Appendix XI is a copy of the various cost share opportunities. 

• Option 1 – Population based costing
• Option 2 – Call based costing
• Option 3 – Equal cost share
• Option 4 – Weighted value assessment share

Given the principle that a fire call is of equivalent importance to each of the 17 user 
agencies, an equal share model would appear to be most appropriate.  Options for 
repayment will and have been discussed with multiple partner agencies and payments 
are planned to begin in 2024. 

12. Capital Works Division

Attached as Appendix XII is the Infrastructure Division Report, prepared by Mr. Taylor
Hanrath, Manager of Infrastructure, providing an update on activities.

13. Operations Division

Attached as Appendix XIII is the Operations Division Report, prepared by Mr. Richard
Bolduc, Manager of Operations, providing an update on activities.
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YTD ACTUAL YTD BUDGET VARIANCE
 FULL YEAR 

BUDGET

COUNTY OF RENFREW
TREASURER'S REPORT - Operations Committee

June 2023

216,849.30 249,761.00 (32,911.70) 695,266.00
150,166.01 148,122.00 2,044.01 296,246.00
48,090.27 41,009.00 7,081.27 82,020.00

0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00

11,696.56 43,632.00 (31,935.44) 283,000.00
1,001.98 3,000.00 (1,998.02) 6,000.00
5,894.48 13,998.00 (8,103.52) 28,000.00

638,935.98 657,816.00 (18,880.02) 1,221,535.00
248,350.51 282,666.00 (34,315.49) 565,331.00
76,871.84 78,942.00 (2,070.16) 157,884.00
5,716.88 4,998.00 718.88 10,000.00
2,723.93 2,298.00 425.93 4,600.00

187.11 0.00 187.11 0.00
3,407.03 6,600.00 (3,192.97) 13,200.00

43,700.82 36,000.00 7,700.82 72,000.00
34,160.39 30,000.00 4,160.39 60,000.00
6,467.67 2,500.00 3,967.67 7,500.00

618.97 384.00 234.97 770.00
0.00 0.00 0.00 0.00

2,867.09 0.00 2,867.09 42,000.00
155,948.17 159,500.00 (3,551.83) 159,500.00
14,927.30 17,502.00 (2,574.70) 35,000.00
1,318.20 2,550.00 (1,231.80) 5,100.00
3,911.52 0.00 3,911.52 20,500.00
8,775.05 6,300.00 2,475.05 9,000.00

0.00 0.00 0.00 4,000.00
2,532.19 4,998.00 (2,465.81) 10,000.00
2,478.10 2,100.00 378.10 4,200.00

0.00 228.00 (228.00) 450.00
0.00 0.00 0.00 0.00

698.08 0.00 698.08 0.00

CAPITAL PROGRAM - EXPENSES 
Salaries
Benefits
Capital Projects - Under Threshold 
COVID
Infrastructure Management
Misc
Supplies

ADMINISTRATION
Salaries 
Benefits
Advertising
Answering Service
Bank Charges
Cell Telephone/Pager 
Communications(Radio System) 
Computer Hrdwr/Sftwr
Conferences & Conventions
Courier
COVID
Health & Safety (Protection) 
Insurance
Insurance Claims Expense
Internet
Legal Fees
Membership Fees
Office Equipment Replacement 
Office Supplies/Publications/Awards       
Photocopier Supplies/Maint
Postage
Provincial Grants & Subsidies - COVID 
Recruitment
Staff Training 14,489.65 10,002.00 4,487.65 20,000.00
Surplus Adjustment - Capital 0.00 0.00 0.00 0.00
Surplus Adjustment - From Reserves 0.00 0.00 0.00 0.00
Telephone 5,118.74 5,598.00 (479.26) 11,200.00
Travel 3,666.74 4,650.00 (983.26) 9,300.00

TRAILS (7,277.80) 1,990,588.00 (1,997,865.80) 321,635.00
Salaries / Benefits 320.06 0.00 320.06 0.00
Salary Allocations 0.00 50,040.00 (50,040.00) 100,077.00
Algonquin - Rental Recoveries             (43,120.76) (17,000.00) (26,120.76) (30,000.00)
Algonquin Trail Development 34,976.06 2,074,146.00 (2,039,169.94) 4,148,295.00
Algonquin Trail Donations 0.00 0.00 0.00 (3,500,000.00)
Algonquin Trail Federal Recoveries        0.00 0.00 0.00 (1,470,000.00)
Algonquin Trail Other Recoveries (520.76) 0.00 (520.76) 0.00
Algonquin Trail Prov Recoveries           0.00 (127,848.00) 127,848.00 (255,699.00)
Bad Debt Expense 0.00 0.00 0.00 0.00
K&P Rail Line Development 607.91 10,998.00 (10,390.09) 22,000.00
K&P Rail Recoveries - Provincial 0.00 0.00 0.00 (2,000.00)

Appendix I

6



YTD ACTUAL YTD BUDGET VARIANCE
 FULL YEAR 

BUDGET

COUNTY OF RENFREW
TREASURER'S REPORT - Operations Committee

June 2023

Office Expense 459.69 252.00 207.69 500.00
Recruitment 0.00 0.00 0.00 0.00
Recovery - Provincial 0.00 0.00 0.00 0.00
Surplus Adj - Capital 0.00 0.00 0.00 3,534,000.00
Surplus Adj - Trf From Reserve            0.00 0.00 0.00 (2,225,538.00)
Surplus Adj - Trf to Reserve            0.00 0.00 0.00 0.00
Travel 0.00 0.00 0.00 0.00

MAINTENANCE 4,043,694.33 3,250,098.00 793,596.33 6,512,490.00
Salaries 1,168,540.15 1,144,412.00 24,128.15 2,288,842.00
Benefits 345,523.73 330,328.00 15,195.73 660,648.00
Bridges and Culverts 23,273.99 13,336.00 9,937.99 40,000.00
Hard Top Maintenance 101,767.31 128,336.00 (26,568.69) 385,000.00
Recoveries (37,722.50) (49,998.00) 12,275.50 (100,000.00)
Roadside Maintenance 15,291.15 50,008.00 (34,716.85) 150,000.00
Safety Devices 339,624.43 106,996.00 232,628.43 798,000.00
Winter Control 2,087,396.07 1,526,680.00 560,716.07 2,290,000.00

EQUIPMENT 868,559.93 738,859.00 129,700.93 1,487,328.00
Salaries 117,274.76 117,566.00 (291.24) 235,137.00
Benefits 39,663.56 39,150.00 513.56 78,300.00
Salary Allocations (51,556.05) (51,558.00) 1.95 (103,112.00)
COVID 0.00 0.00 0.00 0.00
Provincial Grants & Subsidies - COVID 0.00 0.00 0.00 0.00
Recoveries (254.73) (7,500.00) 7,245.27 (15,000.00)
Small Equipment, Misc 6,654.38 27,798.00 (21,143.62) 55,600.00
Surplus Adjustment - Capital Equipment 545,826.82 0.00 545,826.82 2,753,073.00
Surplus Adjustment - Trf From Reserves (545,826.82) 0.00 (545,826.82) (2,753,073.00)
Surplus Adjustment - Trf To Reserves 0.00 0.00 0.00 0.00
Vehicle Operating Costs - Fuel 386,880.74 325,000.00 61,880.74 635,000.00
Vehicle Operating Costs - Insurance 47,027.63 51,403.00 (4,375.37) 51,403.00
Vehicle Operating Costs - Licence 0.00 0.00 0.00 65,000.00
Vehicle Operating Costs - Repairs & Supplies 328,089.64 240,000.00 88,089.64 500,000.00
Vehicle Operating Revenue (5,220.00) (3,000.00) (2,220.00) (15,000.00)

HOUSING 120,461.18 98,268.00 22,193.18 162,000.00
COVID 0.00 0.00 0.00 0.00
Major Repairs 9,392.45 0.00 9,392.45 0.00
Operating Expenses 98,033.27 98,268.00 (234.73) 162,000.00
Surplus Adjustment - Capital 13,035.46 0.00 13,035.46 317,000.00
Surplus Adjustment - Trf From Reserves 0.00 0.00 0.00 (317,000.00)

OTHER 3,912,622.56 3,000,000.00 912,622.56 31,007,756.00
Depreciation 5,351,743.50 4,900,002.00 451,741.50 9,800,000.00
Surplus Adjustment - Capital Construction 3,912,622.56 3,000,000.00 912,622.56 31,007,756.00
Surplus Adjustment - Depreciation (5,351,743.50) (4,900,002.00) (451,741.50) (9,800,000.00)
Surplus Adjustment - TRF to Reserves 0.00 0.00 0.00 0.00
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YTD ACTUAL YTD BUDGET VARIANCE
 FULL YEAR 

BUDGET

COUNTY OF RENFREW
TREASURER'S REPORT - Operations Committee

June 2023

CONSTRUCTION - LABOUR CLEARING ACCOUNT 0.00 0.00 0.00 0.00
Salaries 295,458.85 259,441.00 36,017.85 518,886.00
Benefits 67,712.28 70,037.00 (2,324.72) 140,070.00
Charge to Capital Construction above (363,171.13) (329,478.00) (33,693.13) (658,956.00)

TOTAL EXPENDITURES 9,793,845.48 9,985,390.00 (191,544.52) 41,408,010.00

ROADS REVENUES
Municipal Contribution 5,632,072.76 6,972,888.00 (1,340,815.24) 10,216,019.00
Misc 13,838.16 12,502.00 1,336.16 75,000.00
Provincial Grants & Subsidies 1,409,937.00 0.00 1,409,937.00 2,815,973.00
Surplus Adjustment - Temp Loan 0.00 0.00 0.00 4,490,190.00
Surplus Adjustment - TRF from Reserves 2,737,997.56 3,000,000.00 (262,002.44) 23,810,828.00

TOTAL  REVENUES 9,793,845.48 9,985,390.00 (191,544.52) 41,408,010.00

MUNICIPAL SURPLUS / (DEFICIT) 0.00 0.00 0.00 0.00
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From To EA Survey Design Tender/RFP Award Const. Start Const. End

2 Daniel Street S. Galvin Street Edey Street 0.20 Intersection Reallignment 100% 100% 100% April May June October In cooperation with Arnprior; Design by Jp2g
Arnprior

30 Lake Dore Road Highway 60 Sperberg Road 3.26 Reconstruction 100% 100% 100% May June August October Design by Tatham; Construction by R.G.T. Clouthier
North Algona/Wilberforce

37 Murphy Road County Road 26 (Doran Road) County Road 51 (Petawawa Blvd.) 0.93 Design for Reconstruction 30% 10% 10% 2024 2024 2024 2024 In cooperation with Petawawa; Design by Jp2g
Petawawa

512 Foymount Road B257 (Harrington Creek Bridge) Miller Road 6.57
Reconstruction 100% 100% 100% May June August

November- 
2024 Design by BTE; Utility relocation ongoing; Construction by BEI

Bonnechere Valley
635 Swisha Road Highway 17 Interprovincial Bridge 2.58 Cross Drain Replacement 100% 100% 100% February March April May Internal design and construction; Complete

Laurentian Hills
Traffic Signal Upgrades

B044 Douglas Bridge Rehabilitation 100% 100% 100% April April June October Design by Stantec; Construction by BEI
B064 Pilgrim Road Bridge Rehabilitation 100% 100% 100% January February May July Design by JLR; Construction by BEI; Complete
B257 Harrington Creek Bridge Replacement 100% 100% 100% May June 2024 2024 Included in 512 reconstruction project
B310 Ski Hill Bridge Rehabilitation 100% 100% 100% March April June October Design by Stantec; Construction by BEI
C025 Borne Road Culvert Rehabilitation 100% 100% 100% January February June October Design by WSP; Construction by JWK;
C115 Dunlop Crescent Dual Culvert Replacement 100% 100% 100% January February March April Internal design and construction; Complete
C137 Hanson Creek Culverts Replacement 100% 100% 100% February March July July

Design by WSP; Internal Construction; In cooperation w/ 
McNab/Braeside; Complete

C168 Lake Clear Tri Culverts Rehab or Replace 100% 100% 60% June June September October Internal design; Internal Construction
C191 Dicks Road Culvert Rehabilitation w/ Liner 100% 100% 90% April May August August Design by Stantec; Internal Construction
C197 Etmanskie Swamp Culvert Rehabilitation w/ Liner 100% 100% 100% April April August September Design by JLR; Internal Construction
C325 Neilson Creek Culvert Liner 100% 100% 90% 2024 2024 2024 Design by Stantec; Construction deferred

General Bridge Repairs

B007 Butler Bridge Design for Rehabilitation 100% 100% 100% 2022 2022 2024 2024 Design by Stantec
B102 Brennans Creek Bridge Design for Rehabilitation 100% 100% 100% 2022 2022 2024 2024 Design by Stantec
B103 O'Grady Bridge Design for Rehabilitation 10% 10% 0% May June TBD RFP needed for design
B108 Tramore Bridge Design for Rehabilitation 90% 100% 60% 2022 2022 2024 2024 Design by HP
B145 Combermere Bridge Design for Rehabilitation 10% 10% 0% July August TBD RFP needed for design
B156 Burnt Bridge Resign for Replacement 90% 100% 50% 2022 2022 2024 2024 Design by JLR
B181 Peter Black Bridge Design for Rehabilitation 10% 10% 0% April May TBD RFP needed for design
B232 Cochrane Creek Bridge Design for Rehabilitation 90% 100% 10% 2022 2022 TBD Design by HP
C001 Berlanquet Creek Culvert Design for Replacement 30% 100% 10% 2022 2022 TBD Design by HP
C040 Snake River Culvert Design for Rehab or Replace 30% 10% 10% June July 2024 2024 RFP needed for design
C051 Harris Creek Culvert Design for Replacement 100% 100% 70% May June 2024 2024 Internal design; Geotech by GEMTEC
C062 John Watson Culvert 2 Design for Replacement 90% 100% 40% May June 2024 2024 Internal design; Geotech by GEMTEC
C130 Lochiel Creek Culvert North Design for Replacement 100% 100% 90% 2022 2022 TBD Design by Stantec
C136 Robertson Twin Pipes Design for Replacement 10% 10% 0% July August TBD RFP needed for design
C201 Broomes Creek Culvert Design for Replacement 90% 90% 50% 2022 2022 2024 2024 Design by JLR; Includes dam
C204 Bellowes Creek Culvert Design for Rehabilitation 100% 100% 100% 2022 2022 2024 2024 Design by WSP
C215 Elm Creek Culverts Design for Replacement 10% 10% 0% July August TBD RFP needed for design
C221 Kenny's Culvert Design for Replacement 60% 30% 20% July August TBD RFP needed for design
C268 St. Columbkille's Culvert Design for Replacement 90% 100% 60% 2022 2022 2024 2024 Design by Stantec

Admaston/Bromley (CR5 Stone Road)
Admaston/Bromley (CR8 Cobden Road)

McNab/Braeside (Robertson Line)

Madawaska Valley (CR62 John Street)
Bonnechere Valley (Lake Clear Road)

North Algona Wilberforce (Cement Bridge Road)

Bonnechere Valley (Lake Clear Road)

Project Name/Municipality Location

Killaloe, Hagarty & Richards (CR512 Queen Street)

Various Locations

Admaston/Bromley (Butler Road)

Laurentian Valley (Borne Road)

Laurentian Valley (Dicks Road)

Bonnechere Valley (CR512 Foymount Road)

Head, Clara and Maria (Dunlop Crescent)

Brudenell, Lyndoch & Raglan (Pilgrim Road)
Admaston/Bromley (CR5 Stone Road)

Laurentian Valley (CR58 Round Lake Road)

ROAD RECONSTRUCTION/REHABILITATION

Various Locations

Comments

Department of Public Works & Engineering
Capital Works Monthly Project Status Report - August 2023

Status/ScheduleDescriptionLengths

Whitewater Region (Pleasant Valley Road)
Laurentian Valley (CR58 Round Lake Road)

FUTURE ENGINEERING

BRIDGE/CULVERT RECONSTRUCTION/REHABILITATION

Whitewater Region (CR7 Foresters Falls Road)
Whitewater Region (CR12 Westmeath Road)

Whitewater Region (Snake River Line)

McNab/Braeside (CR63 Miller Road)
McNab/Braeside (Robertson Line)

Madawaska Valley (CR62 Combermere Road)

Laurentian Valley (CR24 White Water Road)

Killaloe, Hagarty & Richards (O'Grady Settlement Road)
Killaloe, Hagarty & Richards (Tramore Road)

Brudenell, Lyndoch & Raglan (Burnt Bridge Road)

Brudenell, Lyndoch & Raglan (John Watson Road)
Admaston/Bromley (Proven Line)

Appendix II
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OPERATIONS TENDERS
Type Term (Years) Type Specification Tender Award Start Complete

1 Pavement Marking 1 Equipment/Material February March April May August Ongoing
2 Street Sweeping 1 Equipment March March April April June Complete
3 Manhole and Catch Basin Cleaning 1 Equipment March March April April July Complete
4 Roadside Brushing 1 Equipment May June June July November Ongoing
5 Steel Sign Post Quotation 1 Material March April April April May Complete
6 Weed Control 5 Equipment/Material April April May June July Ongoing
7 Signs &Traffic Control Equipment 1 Material March March April April August Ongoing
8 Winter Sand 1 Supply/Delivery/Process May August August August September Ongoing
9 Loader Rental 1 Equipment July September October November April Ongoing

10 AVL Service Renewal 10 Application/Network/Data May 2020 2020 June 2030 Ongoing
11 Shouldering 1 Material/Installation June July August September September Ongoing
12 Calcium Chloride 1 Material August August August August October Ongoing
13 Crack Sealing 1 Material/Installation May May June July September Ongoing
14 Curb Repair 1 Material/Repair May May June July September Ongoing

EQUIPMENT TENDERS

Tender Description Quantity Type Specification Tender Award Delivery Status/Comments
1 HDT (Heavy Duty Truck) 3 Replace April April May 2024 Retendering
2 LDT (Light Duty Truck(s)) 1 Replace April June July 2023 Ongoing
3 Wheeled Excavator Wheeled Excavator and Attachments 1 New April April May 2023 Ongoing
4 Tractor 1 Replace April May June 2023 Ongoing
5 Roller 3' 1 New April June July 2023 Ongoing
6 U-Body Water Tank 1 New April June July 2023 Ongoing
7 Enclosed Cargo Trailer 20' 1 Replace April April April 2023 Complete
8 Equipment Refurbishment(s) Varies Existing April April May - November 2023 Ongoing
9 Brusher Head 2 1 Replace/1 New April April May 2023 Ongoing

HOUSING
Tender Type Type Design Tender Award Start Complete Status/Comments

1 Fuel Inventory and Access Systems WWRP/CP/GP/SWP/CalP Systems New April May June July November Ongoing
2 Waste Oil Containment and Enclosure WWRP/SWP/GP/CP/CalP Construct Replace April May June July November Ongoing
3 Washroom Faciities WWRP/SWP/GP/CP Project Replace/New June July July July December Ongoing

ROAD MAINTENANCE AGREEMENTS/FACILITY AGREEMENTS
Service Provider Year Type Start Complete Term Status/Comments

1 Town of Arnprior 2022 Winter Road Maintenance 2023 2033 10 Under Review
2 Town of Deep River 2020 Winter Road Maintenance 2020 2030 10 Ongoing
3 Town of Renfrew 2019 Winter Road Maintenance 2019 2029 10 Ongoing
4 Township of Carlo Mayo 2022 Winter Road Maintenance 2022 2023 Annual Ongoing
5 Contractor 2022 Winter Road Maintenance 2022 2023 Annual Ongoing
6 Algonquins of Pikwakanagan 2022 Use of facilities and materials 2022 2027 5 Ongoing
7 Bonnechere Valley 2022 Use of facilities and materials 2022 2027 5 Ongoing

Golden Lake 

Location
County Road 1, County Road 2
County Road 72, County Road 73

County Road 517
County Road 635

County Road 20, County Road 52

Winter Abrasives
Winter Operations

Automatic Vehicle Location
Granular/Sealing

As per Spring Inspection

Tractor

(1/2 ton 4WD)

Winter/Debris Removal
Tree/Brush Removal

Sign Installation Hardware
Wild Parsnip/Poison Ivy

Road Signage

Operations Division Monthly Project Status Report - August 2023

Winter/Debris Removal

Status/CommentsDescription
Paint/Glass Beads/Lines/Symbols

Department of Public Works & Engineering

Winter Operations

Combination Plow/Spreader

1 new / 1 replacement

Foymount 

Location(s)

Preservation
Pavement Preservation

Shoulder Compaction
PW Operations -CP
Construction Section
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From To

ROAD RECONSTRUCTION/REHABILITATION
1 River Road Lochwinnoch Road Algonquin Trail 2.27 Rehabilitation April May June July

Horton & McNab/Braeside
4 Storyland Road County Road 653 (Chenaux Road) Alex Lane 2.80 Rehabilitation May June August September

Horton
20 Bruce Street Highway 60 Highway 17 3.11 Rehabilitation May May July July

Renfrew & Horton
24 White Water Road Highway 17 County Road 40 (Greenwood Road) 2.45 Rehabilitation 2022 2022 June June

Laurentian Valley
37 Murphy Road Highway 17 County Road 26 (Doran Road) 2.16 Rehabilitation March April June June

Petawawa
42 Forest Lea Road Highway 17 County Road 51 (Pembroke Street W) 4.22 Rehabilitation May May July July

Laurentian Valley
58 Road Lake Road Deer Trail Road B101(Bonnechere River Bridge) 2.52 Rehabilitation May May June July

Killaloe, Hagarty and Richards
65 Centennial Lake Road 2872 Centennial Lake Rd. Black Donal Access Point 1.63 Rehabilitation May June July August

Greater Madawaska
508 Calabogie Road County Road 34 (Norton Road) Mill Street 1.84 Rehabilitation May June July October

Greater Madawaska
508 Calabogie Road Goshen Road Highway 17 4.36 Rehabilitation May June July October

McNab/Braeside
515 Palmer Road Finch Road County Road 514 (Schutt Road) 6.50 Rehabilitation April May June July

Madawaska Valley & Brudenell Lyndoch & Raglan
517 Dafoe Road Radcliffe Twp Line (Coulas Rd) Serran Road 2.73 Rehabilitation May June July August

Madawaska Valley
517 Dafoe Road Serran Road County Road 62 (Combermere Road) 3.22 Rehabilitation 2022 2022 June June

Madawaska Valley
Various Scratchcoat Various Locations Various Locations Scratch Coat Paving May June July August

Various Locations

Comments

Department of Public Works & Engineering
Operations Division - Capital Monthly Project Status Report - August 2023

Project Name/Municipality
Location

Lengths Description RFP/Tender Const. Award Const. Start Const. End
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Road # Location From
Budgeted 

Length 
(km)

Actual 
Length 

(km)

2023
BUDGET

August
Projected

Variance Carry Over

Road Reconstruction/Rehabilitation 
Note:  Limits and Length of projects are approximate and subject to revision based on final design and budgets

1 River Road Lochwinnoch Road Algonquin Trail 2.27 1.88 1,137,007 879,000 -258,007 0
McNab/Braeside & Horton

2 Daniel Street S. Galvin Street Edey Street 0.20 0.20 680,000 680,000 0 0
Arnprior

4 Storyland Road Alex Lane County Road 653 (Cheneux Road) 2.84 2.80 1,309,911 1,357,000 47,089 0
Horton

20 Bruce Street Highway 60 Highway 17 3.11 2.61 539,559 562,000 22,441 0
Renfrew & Horton

24 White Water Road Highway 17 County Road 40 (Greenwood Road) 2.45 2.40 388,000 388,000 0 0
Laurentian Valley

24 White Water Road Stafford Third Line Highway 17 2.57 0 0 0 0
Laurentian Valley

30 Lake Dore Road Highway 60 Sperberg Road 3.26 3.26 2,529,548 3,324,347 794,799 0
North Algona/Wilberforce

37 Murphy Road Highway 17 County Road 26 (Doran Road) 2.16 1.20 1,077,840 782,000 -295,840 0
Petawawa

37 Murphy Road County Road 26 (Doran Road) County Road 51 (Petawawa Blvd.) 0.93 0.00 490,588 490,588 0 0
Petawawa

42 Forest Lea Road Highway 17 County Road 51 (Pembroke Street W) 4.22 4.25 759,352 735,000 -24,352 0
Laurentian Valley

58 Round Lake Road Deer Trail Road B101 (Bonnechere River Bridge) 2.52 2.53 1,257,480 1,175,195 -82,285 0
Killaloe, Hagarty and Richards

65 Centennial Lake Road 2872 Centennial Lake Rd Black Donald Access Point 1.63 1.76 686,230 614,144 -72,086 0
Greater Madawaska

508 Calabogie Road County Road 34 (Norton Road) Mill Street 1.84 1.97 918,160 1,031,965 113,805 0
Greater Madawaska

508 Calabogie Road Goshen Road Highway 17 4.36 3.70 1,251,345 1,178,625 -72,720 0
McNab/Braeside

512 Foymount Road B257 (Harrington Creek Bridge) Miller Road 6.57 6.57 4,490,190 3,960,000 -530,190 530,190
Bonnechere Valley

515 Palmer Road Finch Road County Road 514 (Schutt Road) 6.50 2.55 2,080,870 1,487,747 -593,123 0
Madawaska Valley & Brudenell, Lyndoch & Raglan

517 Dafoe Road Radcliffe Twp Line (Coulas Rd) Serran Road 2.73 2.65 1,274,410 1,176,000 -98,410 0
Madawaska Valley

517 Dafoe Road Serran Road County Road 62 (Combermere Road) 3.22 3.30 70,000 70,000 0 0
Madawaska Valley

635 Swisha Road Highway 17 Interprovincial Bridge 0.30 0.30 300,000 340,000 40,000 0
Laurentian Hills
Scratch Coat Paving 750,000 723,000 -27,000 0

53.68 21,990,490 20,954,610 -1,035,880 530,190
Bridge/Culvert Reconstruction/Rehabilitation

Structure # Structure Name 2023 
BUDGET

August
Projected

Variance Carry Over

B044 Douglas Bridge 1,800,000 1,100,000 -700,000 0
B064 Pilgrim Road Bridge 380,000 470,000 90,000 0
B257 Harrington Creek Bridge 800,000 100,000 -700,000 700,000
B310 Ski Hill Bridge 1,200,000 1,069,000 -131,000 0
C025 Borne Road Culvert 800,000 775,000 -25,000 0
C115 Dunlop Crescent Dual Culvert 415,000 320,000 -95,000 0
C137 Hanson Creek Culverts 600,000 576,000 -24,000 0
C168 Lake Clear Tri Culverts 419,000 419,000 0 0
C191 Dicks Road Culvert 200,000 200,000 0 0
C197 Etmanskie Swamp Culvert 1,300,000 1,100,000 -200,000 0
C325 Neilson Creek Culvert 31,000 31,000 0 0

General Bridge Repairs Various Locations 100,000 100,000 0 0
8,045,000 6,260,000 -1,785,000 700,000

ID Name 2023 
BUDGET

August
Projected

Variance Carry Over

B007 Butler Bridge 20,000 20,000 0 0
B102 Brennans Creek Bridge 10,000 10,000 0 0
B103 O'Grady Bridge 26,500 34,000 7,500 0
B108 Tramore Bridge 20,000 20,000 0 0
B145 Combermere Bridge 150,000 150,000 0 0
B156 Burnt Bridge 53,000 53,000 0 0
B181 Peter Black Bridge 180,000 105,000 -75,000 0
B232 Cochrane Creek Bridge 50,000 50,000 0 0
C001 Berlanquet Creek Culvert 40,000 40,000 0 0
C040 Snake River Culvert 25,000 25,000 0 0
C051 Harris Creek Culvert 20,000 20,000 0 0
C062 John Watson Culvert 2 45,000 45,000 0 0
C130 Lochiel Creek Culvert North 40,000 40,000 0 0
C136 Robertson Twin Pipes 61,000 61,000 0 0
C201 Broomes Creek Culvert 200,000 200,000 0 0
C204 Bellowes Creek Culvert 30,000 30,000 0 0
C215 Elm Creek Culverts 36,000 36,000 0 0

Madawaska Valley (CR62 Combermere Road)

Laurentian Valley (CR24 White Water Road)

Admaston/Bromley (CR8 Cobden Road)

Brudenell, Lyndoch & Raglan (John Watson Road)

McNab/Braeside (Robertson Line)

Killaloe, Hagarty & Richards (O'Grady Settlement Road)

North Algona Wilberforce (Cement Bridge Road)

Laurentian Valley (Borne Road)

Bonnechere Valley (Lake Clear Road)

Admaston/Bromley (Proven Line)

McNab/Braeside (CR63 Miller Road)

Laurentian Valley (Dicks Road)

Whitewater Region (CR7 Foresters Falls Road)
Whitewater Region (CR12 Westmeath Road)

Whitewater Region (Snake River Line)

Admaston/Bromley (Butler Road)

 2023 CAPITAL PROGRAM VARIANCE - ROADS/BRIDGES

Brudenell, Lyndoch & Raglan (Pilgrim Road)

McNab/Braeside (Robertson Line)

To

Laurentian Valley (CR58 Round Lake Road)

Various Locations

Brudenell, Lyndoch & Raglan (Burnt Bridge Road)

Admaston/Bromley (CR5 Stone Road)

ROAD RECONSTRUCTION/REHABILITATION TOTALS

Location

Admaston/Bromley (CR5 Stone Road)

Bonnechere Valley (CR512 Foymount Road)

Head, Clara and Maria (Dunlop Crescent)

Madawaska Valley (CR62 John Street)

Killaloe, Hagarty & Richards (CR512 Queen Street)

Killaloe, Hagarty & Richards (Tramore Road)

Location

BRIDGE/CULVERT RECONSTRUCTION/REHABILITATION TOTALS
Roads/Bridge/Culvert Future Engineering

Bonnechere Valley (Lake Clear Road)
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Road # Location From
Budgeted 

Length 
(km)

Actual 
Length 

(km)

2023
BUDGET

August
Projected

Variance Carry Over

 2023 CAPITAL PROGRAM VARIANCE - ROADS/BRIDGES 

To

C221 Kenny's Culvert 20,000 20,000 0 0
C268 St. Columbkille's Culvert 90,000 90,000 0 0

1,116,500 1,049,000 -67,500 0
Traffic Signals - Upgrades Various Locations 200,000 200,000 0 0

200,000 200,000 0 0
31,351,990 28,463,610 -2,888,380 1,230,190

Whitewater Region (Pleasant Valley Road)
Laurentian Valley (CR58 Round Lake Road)

CAPITAL PROGRAM TOTAL:

FUTURE ENGINEERING TOTALS

SAFETY DEVICES TOTALS
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Lee Perkins 
Pembroke, ON 

Dear Lee: 

As President-Elect, I am privileged to work closely with all the APWA leadership, including Board 
members, committee chairs and other national and chapter volunteers.   We always focus on identifying 
engaged individuals who are willing to take on these roles in an energetic, effective and positive 
manner.  It is important we have volunteers who can inspire innovative ideas and subject matter 
expertise.  I believe you are one of those people and I hope you choose to accept this offer by serving 
on the CPWA Board of Directors.  If you accept, your appointment is for a two-year term to begin 
August 27, 2023.  This will be your first official term on the committee since your previous service was 
less than a year.  Additionally, I would like to also appoint you as the President-Elect for 2023-2024, 
with your eventual service as President for 2024-2025. 

APWA committees are critical in providing quality services for our members.  The purpose of the 
CPWA Board of Directors is to serve as the “voice of public works in Canada” by focusing on public 
policy at the federal government level.   You have been selected for this committee appointment 
because of your recognized expertise in the subject matter area(s) assigned to the CPWA Board of 
Directors. 

The CPWA Board of Directors meets monthly by conference call and twice per year in person, once at 
PWX and once in the spring.  While you must cover your own travel expenses for the meeting at PWX, 
APWA will reimburse travel for the Spring Meeting.  It is important that you attend in-person meetings.  
Scott Grayson, with assistance from Teresa Hon, will serve as your staff liaison. 

Please e-mail the enclosed acceptance form to APWA by July 17, 2023 indicating your willingness 
to serve.  Staff can send a thank you letter to your employer for allowing you the time and opportunity 
to serve on this voluntary committee.  If you would like this “thank you” correspondence forwarded to 
your employer, please indicate on the enclosed sheet with the name, address and email of the person to 
whom we should direct our correspondence.  

On behalf of the APWA Board of Directors, I would like to thank you for your continued dedication 
and support of APWA. Your commitment to APWA demonstrates why we are all proud to be working 
in the Public Works field and why we choose to be associated with APWA.  

July 7, 2023 

Appendix IV
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I am looking forward to working with you during the next year and excited about the future of our 
association.   If you have any questions about this appointment, please contact Teresa Hon via email at 
thon@apwa.net or by telephone at 816-595-5224.      
  
Warm regards,  
  
  
 
 
 
 
W. Gary Losier, P Eng  
APWA President 2023-2024  
  
Copies: Sean O’Dell, Region V Director 

 Doug Keenie, Ontario Chapter President  
 Ed Dujlovic, Ontario Chapter Delegate 
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Mr. Craig Kelley, CAO 
County of Renfrew 
Pembroke, ON 

Dear Craig: 

On behalf of the American Public Works Association (APWA) Board of Directors, I want to thank 
you for your support of Lee Perkins serving APWA through a volunteer leadership position as 
President-Elect of the Canadian Public Works Association for a one-year term of August 2023 
through August 2024.  

APWA committees are critical in providing quality services for our members. Through our 
volunteer leadership, APWA is able to fulfill its mission to “support those who operate, improve 
and maintain public works and infrastructure through advocacy, education and member 
engagement.”  With the challenges we face in our communities and Nation, your support will 
provide invaluable resources for advancing quality of life for all. Having served on these national 
committees myself, I know that all communities ultimately benefit from the contributions of our 
volunteer leaders. Make sure you ask Lee to keep you updated on the CPWA Board work being 
done! 

Thank you again for your support. If you have any questions, please contact APWA Staff Liaison, 
Scott Grayson, at (800) 848-APWA, ext. 5209 or sgrayson@apwa.org. 

Warm regards, 

W. Gary Losier, P Eng
APWA President 2023-2024

Copy:  Lee Perkins 

July 26, 2023 
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P.O. Box 204
Killaloe, Ontario

Canada
K0J 2A0

August, 8, 2023


County of Renfrew Operations Committee

℅ Mr. Lee Perkins, Director of Public Works and Engineering

by email: lperkins@countyofrenfrew.on.ca


County of Renfrew, 

Operations Committee

9 International Drive, 

Pembroke, Ontario

K8A 6W5


Dear Mr. Perkins and County of Renfrew Operations Committee,


On behalf of the Round Lake Property Owners’ Association, I would like to thank 
the County of Renfrew Operations Committee, for approving the hardening of 
road shoulders on County Road 58 (Round Lake Road), on the section from 
Deer Trail Road to Bonnechere River Bridge. 


With its completion, road shoulder hardening will make the area much safer for 
property owners and visiting tourists, to walk, run and cycle along County Road 
58.


We look forward to the completion to Foy Park Corridor in 2026, and we are 
grateful for your support on this very important safety initiative.


Sincerely, 

Rob Norris

President, 

Round Lake Property Owners’ Association
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Agengcies Population (2021) Pop. Based % Total Shared Cost ($360,142.30) Call Numbers 2022 Call Based % Total Shared Cost ($360,142.30) Equal Cost Share ($360,142.30) Wtd Assessment
Wtd 

Assess %

 Total Shared 
Cost 
($360,142.30) 

Town of Bonnechere Valley 3898 4.0% 14,552.18$  65 4.5% 16,200.17$  21,184.84$  544,590,356              4.0% 14,459.07         
Town of Brudenell, Lyndoch, Raglan 1552 1.6% 5,793.99$  44 3.0% 10,966.27$  21,184.84$  250,203,135              1.9% 6,642.99           
Town Deep River 4175 4.3% 15,586.29$  85 5.9% 21,184.84$  21,184.84$  655,291,988              4.9% 17,398.24         
Township of Admaston/Bromley 2995 3.1% 11,181.07$  34 2.4% 8,473.94$  21,184.84$  369,554,909              2.7% 9,811.82           
Township of Greater Madawaska 2864 3.0% 10,692.01$  73 5.1% 18,194.04$  21,184.84$  868,795,844              6.4% 23,066.85         
Township of Horton 3182 3.3% 11,879.18$  38 2.6% 9,470.87$  21,184.84$  468,264,179              3.5% 12,432.59         
Township of Killaloe, Hagarty & Richards 2410 2.5% 8,997.12$  42 2.9% 10,467.80$  21,184.84$  387,348,902              2.9% 10,284.26         
Town of Laurentian Hills 2885 3.0% 10,770.41$  30 2.1% 7,477.00$  21,184.84$  475,957,951              3.5% 12,636.86         
Township of Laurentian Valley 9450 9.8% 35,279.15$  119 8.2% 29,658.78$  21,184.84$  1,361,873,981           10.1% 36,158.26         
Township of Madawaska Valley 3927 4.1% 14,660.45$  89 6.2% 22,181.77$  21,184.84$  834,769,496              6.2% 22,163.44         
Township of McNab/Braeside 7591 7.9% 28,339.05$  91 6.3% 22,680.24$  21,184.84$  1,029,407,510           7.6% 27,331.15         
North Algona Wilberforce Township 3111 3.2% 11,614.12$  53 3.7% 13,209.37$  21,184.84$  490,461,482              3.6% 13,021.93         
City of Pembroke 14364 14.9% 53,624.31$  277 19.2% 69,037.66$  21,184.84$  1,471,819,961           10.9% 39,077.36         
Town of Petawawa 18160 18.8% 67,795.71$  132 9.1% 32,898.81$  21,184.84$  2,419,679,645           17.9% 64,243.39         
Algonquins of Pikwakanagan First Nation 490 0.5% 1,829.29$  9 0.6% 2,243.10$  21,184.84$  *** 1,829.29           
Town of Renfrew 8190 8.5% 30,575.27$  155 10.7% 38,631.18$  21,184.84$  913,306,486              6.8% 24,248.62         
Township of Whitewater Region 7225 7.5% 26,972.69$  109 7.5% 27,166.44$  21,184.84$  954,268,868              7.1% 25,336.19         

Totals 96469 100% 360,142.30$  1445 100% 360,142.30$  360,142.30$  13,495,594,693        100% 360,142.30      

*** used pop based cost share and then
allocated the balance of $358313.01 to others
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CAPITAL WORKS DIVISION REPORT 
Prepared By: Taylor Hanrath, Manager of Capital Works 

Prepared for: Operations Committee 
August 15, 2023 

INFORMATION 

1. County Road 512 (Foymount Road) Construction Update

On July 13, 2023, County staff received an email from Bell Canada staff advising that
delays in delivery of materials had delayed the relocation of Bell Utilities in the Phase 1
area of the County Road 512 (Foymount Road) reconstruction project.  Bell identified a
completion timeline of mid-September; however, at that time, road construction had
been scheduled to commence on July 17.  Following lengthy discussions with Bell
Canada staff, as well as the Road Contractor, a new completion date of August 12 for
Bell relocates along the Phase 1 section was established.

Bell completed all pole removals for the Phase 1 section by August 12 and Bonnechere
Excavating Inc., the Road Contractor, commenced construction on Phase 1 on
August 14.  All utility relocates, for the entirety of the project, are currently anticipated
to be completed by August 18.

RESOLUTIONS 

2. Request for Proposal PWC-2023-36 – B181 (Peter Black Bridge)

Recommendation: THAT the Operations Committee approves execution of Contract PWC-2023-
36 for Engineering Services for the rehabilitation of County Structure B181 (Peter Black Bridge), 
Township of Laurentian Valley, in the amount of $104,940 plus applicable taxes, as submitted 
by WSP Canada Incorporated, Ottawa, Ontario; AND FURTHER THAT a Professional Services 
Agreement be executed for the assignment. 

Background 
County Structure B181 (Peter Black Bridge) is located on County Road 24 (White Water 
Road), approximately 1.5km east of Highway 41, Township of Laurentian Valley.  

A Request for Proposal was issued for the rehabilitation of B181 (Peter Black Bridge).  
Proposals were received until 2:00 p.m., July 6, 2023 and the results of the submissions 
were as follows: 

1. WSP Canada Inc., Ottawa, Ontario $104,940.00 
2. J.L. Richards & Associates Ltd., Ottawa, Ontario 88,237.50 
3. Stantec Consulting Ltd, Ottawa, Ontario 49,757.00 
4. HP Engineering Inc., Ottawa, Ontario 31,232.40 

All amounts exclude applicable taxes

Appendix XII
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The proposals were evaluated on a range of criteria including understanding of the 
assignment, capabilities of the project team, previous experience on similar 
assignments, strategy, methodology, and innovativeness of design approach, schedule, 
and cost. The proposal submitted by WSP Canada Inc., Ottawa, Ontario was evaluated 
as the best combination of all factors considered.  Though not the lowest cost proposal, 
WSP Canada Inc.’s proposal included much greater detail on the specific needs of the 
structure and demonstrated an understanding of the existing conditions, with a clear 
description of how they would affect rehabilitation. The lowest cost proposals lacked 
specific detailed considerations and appeared to lack the hours of work allocations to 
meet the anticipated scope of the design assignment. 

Financial Implications 
The 2023 Capital Budget allocation for design of County Structure B181 (Peter Black 
Bridge) is $180,000.  Staff confirm that there are sufficient funds in the 2023 Capital 
Budget to complete this project as proposed. 

BY-LAWS 

3. County Structure C137 (Hanson Creek Culverts)

Recommendation: THAT the Operations Committee recommends to County Council that a By-
law be adopted authorizing a contribution of $210,244.11 to the Township of McNab/Braeside 
for the County of Renfrew’s portion of road works to be completed over County Structure C137 
(Hanson Creek Culverts). 

Background 
County Structure C137 (Hanson Creek Culverts) is located on Robertson Line, 
approximately 2km west of County Road 2 (White Lake Road), Township of 
McNab/Braeside.  As reported at past meetings, and during budget deliberations, during 
the design for the reconstruction project, the Township of McNab/Braeside approached 
the County of Renfrew to explore potential for raising the elevation of the roadway at 
the location of the structure due to very poor, dangerous, road grades on either side of 
the structure.  As such, the County agreed to replace with a longer culvert to 
accommodate the grade raise; the Township of McNab/Braeside is responsible for other 
costs attributed with raising the road at this location. 

In order to reduce costs with greater scale, and save repetition of works, County staff 
requested that the Township of McNab/Braeside include the County’s portion of paving, 
shouldering, and installation of guiderail in the road reconstruction tender.  The road 
reconstruction tender has now closed, and the County’s portion of the works in the 
tender totals $210,244.11.  County staff have reviewed the costs and find them 
comparable with unit rates on County road projects. 

County of Renfrew Day Labour Construction staff have completed the replacement of 
C137 (Hanson Creek Culverts) and backfilled back to the previous road elevation.  The 
area is now ready for the Township of McNab/Braeside to commence their road 
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reconstruction project.  Attached as Appendix CW-I is an email received from a resident 
of Robertson Line, complimenting the County’s Day Labour staff, and Construction 
Supervisor Daryl Cybulski, on a job well done for the culvert replacement project.   

Financial Implications 
The 2023 Capital Budget includes $600,000 for the replacement of C137 (Hanson Creek 
Culverts).  At this time, it is projected that the County has incurred costs in the amount 
of approximately $365,000 thus far; projected to be approximately $575,244.11 with 
the contribution to the Township of McNab/Braeside road reconstruction project.   

Staff confirm that there are projected to be sufficient funds in the project budget to 
complete the project in partnership with the Township of McNab/Braeside. 
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From: Barb Hiltz 
To: Taylor Hanrath
Subject: Job Well Done - Culvert replacement work on Robertson Line, Arnprior
Date: August 4, 2023 10:41:24 AM

Good day Taylor,

A few months ago, Ryan Frew, from McNab/Braeside Township provided us with your name 
as a contact for the work that was about to be done on our road.

We're happy to report that we had no reason to have to contact you throughout the project, and 
this email is simply to express our thanks.

As your team wraps up their final work today, my husband and I thought we'd reach out to you 
to let you know how impressed we were with their work.
We live at 1194 Robertson Line (the property that was most affected by the project where we 
have lived since 2012). 

We have to say that, even though we knew the desperate state of the road and the need to have 
something done about it was inevitable, amongst other concerns such as traffic flow and noise, 
we were most apprehensive about how the project was going to disrupt the flora and fauna, 
and change the look and feel of our creek and woodland trails. 

From the first day when we met Dale's team until today, they have been extraordinary. Their 
attention to the top-notch safety measures put in place for their team, residents, and visitors to 
our road made us, and we're certain others, feel at ease. They were always very hardworking, 
professional, and at the same time, sensitive to how their work was impacting our community. 

We just wanted to let you know that we are very thankful and we appreciate all of their efforts.

Hope you have a wonderful long weekend.

Michael Brouillette and Barbara Hiltz
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COUNTY OF RENFREW 

BY-LAW NUMBER  

A BY-LAW AUTHORIZING THE COUNTY OF RENFREW TO ENTER INTO AN AGREEMENT WITH 
THE TOWNSHIP OF MCNAB/BRAESIDE FOR SHARING OF COSTS FOR THE RECONSTRUCTION 

OF ROBERTSON LINE AT COUNTY STRUCTURE C137 (HANSON CREEK CULVERTS) 

WHEREAS under Section 11 of the Municipal Act, 2001, S.O. 2001, c.25, as amended, the 
Municipal Corporation of the County of Renfrew has the authority to pass by-laws to enter into 
contracts to construct and maintain County Roads and Bridges; 

AND WHEREAS it is deemed desirable to enter into an agreement between the County of 
Renfrew and the Township of McNab/Braeside for the County of Renfrew contribution in the 
amount of $210,244.11 for the purpose of undertaking a joint project for reconstruction of 
Robertson Line at County Structure C137 (Hanson Creek Culverts) on Robertson Line in the 
Township of McNab/Braeside. 

NOW THEREFORE the Council of the Corporation of the County of Renfrew hereby enacts as 
follows: 

1. THAT this By-law is hereby approved and deemed an agreement for the County of
Renfrew contribution in the amount of $210,244.11 for the purpose of undertaking a 
joint project for reconstruction of Robertson Line at County Structure C137 (Hanson 
Creek Culverts), approximately 2km west of County Road 2 (White Lake Road), Township 
of McNab/Braeside. 

2. THAT the Warden and Clerk are hereby empowered to do and execute all things, papers,
and documents necessary to the execution of this By-law. 

3. THAT this By-law shall come into force and take effect upon the passing thereof.

READ a first time this 30th day of August 2023. 

READ a second time this 30th day of August 2023. 

READ a third time and finally passed this 30th day of August 2023. 

PETER EMON, WARDEN CRAIG KELLEY, CLERK 
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OPERATIONS DIVISION REPORT 
Prepared by: Richard Bolduc, A.Sc.T., Manager of Operations 

Prepared for: Operations Committee 
August 15, 2023 

INFORMATION 

1. Summer Operations

a) Roadside Mowing
The roadside mowing program, which is completed by the Public Works Patrol staff,
is well underway with most roadways having been cut once. Additional roadside
mowing is continuing at those locations where there is a greater need to improve
visibility.

b) Annual Pavement Marking Program
The Contractor, Trillium Pavement Marking, Carleton Place, Ontario, commenced
work on May 15, 2023 and the maintenance line painting is anticipated to be
complete by August 25, 2023. The Capital Works line painting is anticipated to
continue until the end of the construction season. The contract consists of the
painting of the longitudinal pavement markings (i.e., yellow centerlines and white
edge lines) on County roads, as well as restoring the pavement marking for all capital
projects.

c) Maintenance Hole and Catch Basin Cleaning
The Contractor, Clean Water Works Inc., Ottawa, Ontario, commenced work on June
12, 2023 and completed the work on July 13, 2023.

d) Noxious Weed Control
The noxious weed control works along County of Renfrew roadsides which
commenced on July 12, 2023 by the Contractor, Wagar & Corput Weed Control Inc.,
Cornwall, Ontario, is now complete. Notices were published on the County of
Renfrew website, in all local newspapers and all the local Municipalities were
notified. Additional spraying may follow if required.  Horton Township participated
in the County’s Weed Program and will be invoiced directly by the Contractor for
their portion.

e) Weed Control Inspector
The office of the Weed Inspector has been fielding advisories from County residents
concerning noxious weeds.  The Weed Inspector has been working to resolve those
resident’s concerns as well as advise municipalities on proper weed spraying and
cutting protocols for best results. The following inspections were requested and
resolved accordingly.

Municipality Inspected Order to 
Destroy 
Issued 

Voluntary 
Compliance 

Admaston/Bromley (2) x x (2) 

Appendix XIII
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Municipality Inspected Order to 
Destroy 
Issued 

Voluntary 
Compliance 

Bonnechere Valley x  x 
Laurentian Valley (2) x x (1) x (1) 
Madawaska Valley x  x 
North Algona Wilberforce (2) x x (1) x (1) 

2. Annual Vehicle Safety Inspections 

Work is continuing with the annual vehicle safety inspections within the fleet.  The goal 
is to ensure that all heavy-duty trucks have been inspected and repaired as necessary in 
order to be available at the start of the coming winter season.  In addition to the 
inspection and repair of those vehicles within the Public Works and Engineering 
Department, staff also performs routine maintenance, inspection, and repair of the 
paramedic vehicles. 

3. PWO-2023-16 – Enclosed Cargo Trailer 

A Request for Tender for an Enclosed Cargo Trailer was issued during the month of June 
2023 and the results received are as follows: 

1) Stittsville Trailer and Auto Sales Inc., Stittsville, Ontario $20,295 
2) The Trailer Company, Smith Falls, Ontario 21,530 
3) Topline Trailer & Equipment Sales, Winchester, Ontario Rejected 
4) Huckabone’s Equipment, Cobden, Ontario Rejected 
5) Trucks Plus, Pembroke, Ontario Rejected 

All amounts exclude applicable taxes 

This tender was awarded to Stittsville Trailer and Auto Sales Inc., Stittsville, Ontario 
under the authority of the Director of Public Works and Engineering. Procurement for 
this tender followed the process set out in the Corporate Policy GA-01 Procurement of 
Goods and Services. 

BY-LAWS 

4. PWO-2023-08 – Fuel Inventory Management System 

Recommendation: THAT the Operations Committee recommends to County Council that 
Contract PWO-2023-08 as submitted by Triangle Pump Service Limited, Gloucester, Ontario for 
a Fuel Inventory Management System in the amount of $194,969 plus applicable taxes be 
approved; AND FURTHER THAT a By-law be adopted to Authorize Execution of the Contract. 

Background 
The proposed Fuel Inventory Management System electronically controls access, 
security, inventory and account administration. The current five Public Works Patrols 
have up to three fuel types (gasoline, diesel, and dyed diesel) that can be accessed by 
multiple County of Renfrew Department staff. The proposed system, with control of the 
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fuel types, will eliminate the possibility of cross fueling, unauthorized access and 
improved tracking and account management. 

Tenders were requested for a Fuel Inventory Management System and the results 
received are as follows: 

1. Triangle Pump Service Limited, Gloucester, Ontario $194,969.00 
2. Comco Canada Ltd., Barrie, Ontario $203,700.98 
3. 1999377 Ontario Limited o/a CTRL Petroleum, Lively, Ontario $255,066.68 
4. Facility Management & Construction Div. of MI Petro (Central) Inc., 

Stouffville, Ontario $367,400.00 
All amounts exclude applicable taxes 

Once the system is installed there is a monthly fee of $229 for use of the software. This 
fee will commence one year after the system is commissioned. Future increases to this 
fee will be based on the Consumer Price Index (CPI) set in January for the previous year. 

Financial Implications 
The 2023 Capital Budget allocation for a Fuel Inventory Management System is 
$125,000. Staff confirm that there are sufficient funds in the 2023 Operations Budget 
for the completion of this project as tendered. 
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COUNTY OF RENFREW 

BY-LAW NUMBER 

A BY-LAW TO EXECUTE CONTRACT PWO-2023-08 FOR A FUEL INVENTORY MANAGEMENT 
SYSTEM FOR THE COUNTY OF RENFREW PATROL YARDS 

WHEREAS Sections 8, 9 and 11 of the Municipal Act, 2001, S.O. 2001, c.25, as amended, 
authorizes Council to pass by-laws to enter into agreements for the purpose of renovations of 
County of Renfrew property; 

AND WHEREAS the Fuel Inventory Management System is necessary for the management of 
fuel supply for the five County of Renfrew Patrol Yards (Calabogie, Cobden, Goshen, Southwest 
and White Water Road); 

AND WHEREAS public tenders were requested for a Fuel Inventory Management System under 
Contract PWO-2023-08 in accordance with County of Renfrew Corporate Policy GA-01 
Procurement of Goods and Services; 

AND WHEREAS the tender submitted by Triangle Pump Service Limited, Gloucester, Ontario 
was reviewed and accepted by the Operations Committee. 

NOW THEREFORE the Council of the Corporation of the County of Renfrew hereby enacts: 

1. THAT the Council of the Corporation of the County of Renfrew approve of the awarding
of Contract PWO-2023-08 for a Fuel Inventory Management System to Triangle Pump
Service Limited, Gloucester, Ontario in the amount of $194,969 plus applicable taxes.

2. THAT the Warden and Clerk be empowered to do and execute all things, papers and
documents necessary to the execution of the said Contract.

3. THAT this By-law shall come into force and take effect upon the passing thereof.

READ a first time this 30th day of August 2023. 

READ a second time this 30th day of August 2023. 

READ a third time and finally passed this 30th day of August 2023. 

PETER EMON, WARDEN CRAIG KELLEY, CLERK 
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